
 AIRPORT PAVEMENT PRESERVATION PROGRAM Phase 1
Estimated Project Budget

Line Item Description Weight
 Estimated 
Amounts 

SubTotals Comments

PROJECT REVENUE 197,500.00$            

City General Funds 18.23% 36,000.00$            
LI 515-1535-446.48-45 incl
5% FAA Local Match

Fiscal Agency Costs N/A - Required Expense By NMDFA.
City Enterprise Funds

City Bond Funds

Legislative Funding

Other Public Funding
Federal Aviation Administration 77.47% 153,000.00$          
NMDOT Aviation 4.30% 8,500.00$              5% FAA State Match

Private Sector Funding

PROJECT EXPENDITURES
Project Planning 1.6451% 2,166.25$                

Grant Administration
Feasibility Study 2,000.00$              ACI Task Order B as of 
Special Reports

= … Boundary Survey
= … Geotechnical Investigation

Public Participation
NM Gross Receipt Tax 8.3125% 166.25$                 Gallup GRT
Cooperative Educational Services SIOH 0.0000% -$                      
Property Acquisition -$                      

Project Development 7.4031% 9,748.13$                
Independent Cost Estimate N/A - FAA Funding Requirement Ovr $100K
Grant Administration
A/E Design Proposal 8,000.00$              
A/E Design Changes
Public Participation/Input
Project Certifications 1,000.00$              
Special Reports

= … Aerial Photography
= … Boundary Survey
= … Geotechnical Investigation

Public Participation/Input
Material Submittal Review
NM Gross Receipt Tax 8.3125% 748.13$                 Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Project Delivery 18.0966% 23,828.75$              
Independent Cost Estimate N/A - FAA Funding Requirement.
Contract/Grant Administration 3,000.00$              
Bid Assistance 3,000.00$              
QA Inspections 15,000.00$            
QA Material Testing
IA Material Testing
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Additional Professional Services
= … DBE Program Assistance 1,000.00$              

NM Gross Receipt Tax 8.3125% 1,828.75$              Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Construction 100.0000% 131,675.51$            $121,570.00
Base Bid 121,570.00$          

NM Gross Receipt Tax 8.3125% 10,105.51$            Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Construction Changes 0.0000% -$                        
1
2

NM Gross Receipt Tax 8.3125% -$                      Gallup GRT

Cooperative Educational Services SIOH 0.0000% -$                      

Incidental Costs 10.0000% 13,167.55$            13,167.55$              
Total Estimated Costs 180,586.18$            

Collateral Equipment 0.0000% -$                      -$                        
Construction Mitigation 0.0000% -$                        For Business Inconvenience.
NWCOG Fiscal Agency SIOH 0.0000% -$                      -$                        N/A - Required Expense By NMDFA.

Grand Total Estimated Costs 180,586.18$            

PROJECT BALANCE 16,913.82$              

123 Soft Number (Estimate)
123 Hard Number (PO or Contract)

COST RECAP
Indirect Costs 7.1165% -$                      11,914.38$              

Project Planning 1.2939% 2,166.25$              Architect/Engineer
Project Development 5.8226% 9,748.13$              Architect/Engineer

Direct Costs 92.8835% 155,504.26$            
Project Delivery 14.2330% 23,828.75$            Architect/Engineer
Construction Award 78.6504% 131,675.51$          Construction Contractor
Construction Changes -$                      Construction Contractor

Total Project Costs 100.0000% 167,418.63$            

Collateral Equipment -$                      
Construction Mitigation -$                      
Incidental Costs 13,167.55$            

180,586.18$          CHECKSUM

Architect/Engineer 21.3496% 35,743.13$            
Construction Contractor 78.6504% 131,675.51$          

100.0000% 167,418.63$          CHECKSUM Does Not Include Incidental Costs
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